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[bookmark: _GoBack]RENOVATION OF THE AVON MIDDLE SCHOOL SCIENCE LABS BUILDING COMMITTEE
REGULAR MEETING MINUTES
December 10, 2015

I. CALL TO ORDER
The meeting was called to order at 9:20 a.m. at the Public Works Office by Chairman Bruce Williams.  Members present: Chairman Bruce Williams, John Salerni and Heather Michaud.  A quorum was present.  Michael Sorano and Adam Palmer from Friar Associates Inc. were also in attendance.

II. MINUTES OF PRECEDING MEETING:
October 27, 2015 Regular Meeting
On a motion made by Heather Michaud, seconded by John Salerni, it was voted:
RESOLVED: That the Avon Middle School Science Lab Renovation Committee approves the minutes of the October 27, 2015 Meeting as drafted.
Messrs: Williams, Salerni and Mmes: Michaud voted in favor.

III. COMMUNICATION FROM THE AUDIENCE
There was none

IV. COMMUNICATION FROM COMMITTEE MEMBERS
There was none

V. REVIEW SCOPE OF WORK WITH FRIAR ASSOCIATES INC.
Chairman Bruce Williams reviewed the scope. Michael Sorano indicated that their proposal covers the hours needed for the Services.  The fees represent their desire to work with the Town of Avon.  The format for the labs is pretty standard however the real challenge will be the input and design. Friar will need to know the amounts of chemicals and type being used within the science labs. They will want to get into the school during the holiday break to inspect the areas.  Bruce Williams indicated the town will provide a firm to conduct a pre renovation survey for hazardous material in the areas of construction and renovations.
	
The phasing will be a key component. The work is anticipated to begin the summer of 2017.  The Town Council will need to approve this project and it is expected to occur at the January 7, 2016 meeting.  A calendar of construction will need to be prepared.  A meeting will be scheduled in January with the Superintendent of School, Principal and John Salerni.  A questionnaire will be distributed to teachers to determine their suggestions to the renovations of the science labs. 

VI. OTHER BUSINESS
There was none

VII. SET NEXT MEETING DATE
The next meeting date will be determined.  

VIII. ADJOURN
On a motion made by John Salerni, seconded by Heather Michaud, it was voted:
RESOLVED:  That the Avon Middle School Science Lab Renovation Committee adjourn the meeting at 10:15 a.m.
Messrs: Williams, Salerni and Mmes: Michaud voted in favor.


Attest:  Ann Dearstyne, Clerk
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