
1 Award

2 Contract Signing

3 Submittals, Shops & Approvals

4 Establish Field Office

5 PreConstruction Meeting

6 Notice To Proceed

7 In Water Restrictions

8 Mobilzation

9 Clear & Grub

10 Sedimentation & Erosion Measures

10A Install Temporary Gas Main

11 Install Detour Signs

12 Construct Dewatering Basins

13 Strip Asphalt

14 Close Road & Detour Traffic

15 Remove Guardrail & Bridge Rail

16 Install Cofferdams & Bypass Pipe

17 Install Debris Shield

18 Remove Superstructure

19 Channel Reconstruction Stage I

20 Relocate Water Handling

21 Channel Reconstruction Stage II

22 Excavate Behind Abutments

23 Re-Lay Pipe

24 Install Bearing Pads

25 Install Pre-Stressed Beams & Grout

26 Post-Tension Pre-Stressed Beams

27 Install Exterior Pre-Stressed Beams

28 Excavate for End Walls

29 Install Endwall Footings

30 Install Endwalls

31 Backfill Endwalls & Install Lightweight Fill

32 Install Precast Concrete Curb

33 Install Concrete Sidewalks

34 Remove Water Handling

35 Construct Sidewalk on Bridge

36 Install Membrane Waterproofing

37 Reconstruct Roadway

38 Pave Roadway

39 Install Bridge Rail & Guardrail

40 Chip Seal

41 Topsoil, Seed & Plantings

42 Open Road

43 Clean-up & Demobilize

Work on Task Indicated ( Critical Path Work Item)

No Work - Holiday

Lag/Float Time for Task

Schedule Restriction Period (Contract and/or Permit)

11-15 18-22004-131 Old Wheeler Lane Bridge over Roaring Brook 25-29

February 2016

4-821-25 28-17-10 14-1829-4

March 2016 April 2016

15-19 22-261-5 8-12



1 Award

2 Contract Signing

3 Submittals, Shops & Approvals

4 Establish Field Office

5 PreConstruction Meeting

6 Notice To Proceed

7 In Water Restrictions

8 Mobilzation

9 Clear & Grub

10 Sedimentation & Erosion Measures

10A Install Temporary Gas Main

11 Install Detour Signs

12 Construct Dewatering Basins

13 Strip Asphalt

14 Close Road & Detour Traffic

15 Remove Guardrail & Bridge Rail

16 Install Cofferdams & Bypass Pipe

17 Install Debris Shield

18 Remove Superstructure

19 Channel Reconstruction Stage I

20 Relocate Water Handling

21 Channel Reconstruction Stage II

22 Excavate Behind Abutments

23 Re-Lay Pipe

24 Install Bearing Pads

25 Install Pre-Stressed Beams & Grout

26 Post-Tension Pre-Stressed Beams

27 Install Exterior Pre-Stressed Beams

28 Excavate for End Walls

29 Install Endwall Footings

30 Install Endwalls

31 Backfill Endwalls & Install Lightweight Fill

32 Install Precast Concrete Curb

33 Install Concrete Sidewalks

34 Remove Water Handling

35 Construct Sidewalk on Bridge

36 Install Membrane Waterproofing

37 Reconstruct Roadway

38 Pave Roadway

39 Install Bridge Rail & Guardrail

40 Chip Seal

41 Topsoil, Seed & Plantings

42 Open Road

43 Clean-up & Demobilize

004-131 Old Wheeler Lane Bridge over Roaring Brook

Work on Task Indicated ( Critical Path Work Item)

No Work - Holiday

Lag/Float Time for Task

Schedule Restriction Period (Contract and/or Permit)

June 2016 July 2016

2-6 9-13 16-20 23-27 30-3 6-10 13-17 20-24 27-1 4-8 11-15 18-22 25-29

May 2016



1 Award

2 Contract Signing

3 Submittals, Shops & Approvals

4 Establish Field Office

5 PreConstruction Meeting

6 Notice To Proceed

7 In Water Restrictions

8 Mobilzation

9 Clear & Grub

10 Sedimentation & Erosion Measures

10A Install Temporary Gas Main

11 Install Detour Signs

12 Construct Dewatering Basins

13 Strip Asphalt

14 Close Road & Detour Traffic

15 Remove Guardrail & Bridge Rail

16 Install Cofferdams & Bypass Pipe

17 Install Debris Shield

18 Remove Superstructure

19 Channel Reconstruction Stage I

20 Relocate Water Handling

21 Channel Reconstruction Stage II

22 Excavate Behind Abutments

23 Re-Lay Pipe

24 Install Bearing Pads

25 Install Pre-Stressed Beams & Grout

26 Post-Tension Pre-Stressed Beams

27 Install Exterior Pre-Stressed Beams

28 Excavate for End Walls

29 Install Endwall Footings

30 Install Endwalls

31 Backfill Endwalls & Install Lightweight Fill

32 Install Precast Concrete Curb

33 Install Concrete Sidewalks

34 Remove Water Handling

35 Construct Sidewalk on Bridge

36 Install Membrane Waterproofing

37 Reconstruct Roadway

38 Pave Roadway

39 Install Bridge Rail & Guardrail

40 Chip Seal

41 Topsoil, Seed & Plantings

42 Open Road

43 Clean-up & Demobilize

004-131 Old Wheeler Lane Bridge over Roaring Brook

Work on Task Indicated ( Critical Path Work Item)

No Work - Holiday

Lag/Float Time for Task

Schedule Restriction Period (Contract and/or Permit)

1-5 5-9 12-16

August 2016 September 2016

8-12 15-19 22-26 29-2 19-23 26-30 3-7 10-14 17-21 24-28

October 2016




