



TOWN OF AVON

60 West Main St. Avon, CT 06001-3743
www.town.avon.ct.us

**POLICE, FIRE & MEDICAL
EMERGENCY - 911**

TOWN MANAGER'S OFFICE
Tel. (860) 409-4300
Fax (860) 409-4368

ASST. to the TOWN MANAGER
Tel. (860) 409-4377
Fax (860) 409-4368

ACCOUNTING
Tel. (860) 409-4339
Fax (860) 677-2847

ASSESSOR'S OFFICE
Tel. (860) 409-4335
Fax (860) 409-4366

BUILDING DEPARTMENT
Tel. (860) 409-4316
Fax (860) 409-4321

COLLECTOR OF REVENUE
Tel. (860) 409-4306
Fax (860) 677-8428

ENGINEERING DEPARTMENT
Tel. (860) 409-4322
Fax (860) 409-4364

FINANCE DEPARTMENT
Tel. (860) 409-4336
Fax (860) 409-4366

FIRE MARSHAL
Tel. (860) 409-4319
Fax (860) 409-4321

HUMAN RESOURCES
Tel. (860) 409-4303
Fax (860) 409-4366

LANDFILL
281 Huckleberry Hill Rd.
Tel. (860) 673-3677

PLANNING & ZONING
Tel. (860) 409-4328
Fax (860) 409-4375

POLICE DEPARTMENT
Tel. (860) 409-4200
Fax (860) 409-4206

PROBATE
Tel. (860) 409-4348
Fax (860) 409-4368

PUBLIC LIBRARY
281 Country Club Road
Tel. (860) 673-9712
Fax (860) 675-6364

PUBLIC WORKS
11 Arch Road
Tel. (860) 673-6151
Fax (860) 673-0338

RECREATION AND PARKS
Tel. (860) 409-4332
Fax (860) 409-4334
Cancellation (860) 409-4365

REGISTRAR OF VOTERS
Tel. (860) 409-4350
Fax (860) 409-4368

SOCIAL SERVICES
Tel. (860) 409-4346
Fax (860) 409-4366

TOWN CLERK
Tel. (860) 409-4310
Fax (860) 677-8428

TDD-HEARING IMPAIRED
Tel. (860) 409-4361

December 6, 2017

Re: Project Update - School Street Sanitary Sewers

Dear Resident:

I want to start this letter by thanking everyone within the project area for their patience and understanding as the sewer projects unfolded. We recognize that the construction activities caused inconvenience to the residents and I am pleased to share that we received very few calls indicating concern there.

The primary construction of the mainline sewer project is completed, with the exception of an additional length of sewer requested by residents on New Road. This extension will likely be completed by the time you get this letter. As you have observed, the excavated areas have been paved, and the shoulders have been restored. At this point, with the exception of the New Road extension, the mainline is acceptable for flow, which means that **residents can now connect to the sewer.**

With the exception of extending the project an additional 150 feet, the project has come in under the original budget. The additional distance adds three more residences to the benefitting property list resulting in no increase in the benefit assessment. It is likely that the benefit assessment public hearing will occur mid-winter 2018, and each property owner will receive proper notification of this in accordance with State law.

Again, Town staff would like to thank you and are available to assist with any related questions or concerns you may have.

Sincerely,

Lawrence E. Baril, P.E., GISP
Town Engineer

C: Brandon Robertson, Town Manager
Avon Water Pollution Control Authority
Tim Foster, Superintendent of Sanitary Sewers